
 
 

The FHWA requires submittal of the following items, with a time extension request:  
 

Provided by Local Agency: 
 

 Time Extension Request Form  

 Applicable backup documentation for reason of delay, along with chronology of 

events leading to the delay (if litigation, supply a copy of the summary of the 

actual litigation documents filed with the acceptance date and stamp by the Court 

system) 

 Updated schedule of future Milestones (i.e., PE complete, NEPA approval, Final 

Design completion, Construction award, etc) helps demonstrate agency's 

commitment to completing the project,  

 Copy of latest signed Finance Letter. 

 Copy of previous FHWA decision letters on time extension request, if applicable 

 

Provided by Caltrans-District Local Assistance Engineers (DLAEs): 
 

 Copy of pending E-76 requesting funds & copy of original (1st) E-76, 

 Summary of current environmental documentation and/or status. 

 Current FTIP printouts for the Project  

 HBP-Program Listings for FTIP/FSTIP (compiled if Structures Project) 

 

 

Provided by Caltrans-DLA-Ofice of Project Delivery (OPDA): 
 

 FMIS printouts showing project authorizations, expenditures and balances  
 

 
  

 
 

 

 
 

 
 

http://www.dot.ca.gov/hq/LocalPrograms/PE_over_10yrs/PE10_TimeExt-RequestForm_20110404.pdf
http://www.dot.ca.gov/hq/transprog/oftmp.htm
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

